

PROJECT HISTORY

Contact: Paul Sutcliffe (paulsutcliffe@ifac.org)

June 2010- November 2010

IPSASB and Task Force Members and staff seek, without success, additional resources to support the ongoing development of the project. Consequently the project is deferred.

June 2010

At the IPSASB meeting in June 2010, the Task Force chair, some Task Force members and the Task Force staff discuss the Task Force Report and its Recommendations with IPSASB members.

The IPSASB accepts the Task Force Report and agrees that, subject to the availability of additional funding to resource the project, detailed proposals to action the Task Force Recommendations are to be prepared by IPSASB staff for consideration at IPSASB meetings in November 2010 and, as appropriate, during 2011.

May 2010

Analysis of input is completed. The Task Force agrees the recommendations to be made to IPSASB. The Task Force finalizes its Report and submits it to the IPSASB.

December 2009

Data collection and follow-up discussion phases of the project are largely completed. Analysis of input and consideration of appropriate responses are in process.

May 2009

The Task Force develops and issues a brief project questionnaire as the first stage of its data gathering process. The questionnaire is translated into French and Spanish. Responses to the questionnaire are requested by July 15, 2009.

The questionnaire is an initial reference point to identify broad areas of concern. The Task Force also intends to undertake follow-up discussions with interested parties where possible - either on an individual basis or in regional round tables. It is anticipated that follow-up discussions will take place during the second half of 2009.

February 2009

The IPSASB notes progress and confirms the updated project brief and timetable, and the process for project development proposed by the Task Force. The Task Force holds its first meeting together with participants from international development agencies and other international organizations and confirms the project objectives, timetable and processes. A brief project questionnaire is to be developed and issued in April 2009 and supported by a number of follow-up interviews and round table discussions with developing nations during the second half of 2009.

December 2008

The Task Force is appointed, agrees major operating procedures and commences the process of identifying jurisdictions which have adopted the cash basis IPSAS and, therefore, can provide input on implementation issues.

November 2008

Project Brief is updated and approved. The project is actioned.

November 2007

The IPSASB approves an initial project brief.