## Project Timetable

<table>
<thead>
<tr>
<th>Current Projects</th>
<th>Mar-05</th>
<th>June-05</th>
<th>Sept-05</th>
<th>Dec-05</th>
<th>Mar-06</th>
<th>June-06</th>
<th>Sept 06</th>
<th>Dec 06</th>
</tr>
</thead>
<tbody>
<tr>
<td><strong>IAASB Project Leader:</strong></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
</tr>
<tr>
<td>Tracking/Not tracking:</td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
</tr>
<tr>
<td>Rapid Response Team (L = leader):</td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
</tr>
<tr>
<td>Last communication:</td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
</tr>
<tr>
<td>Next steps:</td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
</tr>
</tbody>
</table>

### Clarity of IAASB Standards
- James Gunn
- Tracking
- Cedric Gelard (L), Jean-Pierre Audy, Ben Scicluna and Ashok Haldia
- Now an ED; awaiting feedback from IAASB

- Full Review
- Issue Final

### Accounting Estimates (revised ISA 540)
- James Gunn
- Tracking
- Susan Jones (L), Harold Monk, Dale Gislason, Riccardo Bauer, Rita Marnoch
- Now an ED; no further action

- Full Review
- Issue Final

### Audit Materiality (revised ISA 320)
- Alta Prinsloo
- Tracking
- Robin Jarvis (L), Ali Cherif, Hechmi Abdelwahed and Paul Chan
- Now an ED; no further action

- Full Review
- Issue Final

### Documentation (revised ISA 230)
- Ken Siong
- Tracking
- Ashok Haldia (L), Dale Gislason, Rita Marnoch and Ben Scicluna
- Now an ED; no further action

- Full Review
- Issue Final

### Communications (revised ISA 260)
- Michael Nugent
- Tracking
- Paul Thompson/Rita Marnoch (L), Riccardo Bauer, Helmut Klaas, Ben Scicluna
- Now an ED (s.t IAASB approval of March 7-11); awaiting feedback from IAASB

- Issue ED
- Full Review
- Issue Final

---

**Prepared by:** Paul Thompson (February 2005)
## Current Projects

<table>
<thead>
<tr>
<th>Current Projects</th>
<th>Mar-05</th>
<th>June-05</th>
<th>Sept-05</th>
<th>Dec-05</th>
<th>Mar-06</th>
<th>June-06</th>
<th>Sept 06</th>
<th>Dec 06</th>
</tr>
</thead>
</table>

### Related Parties (revised ISA 550)
- Ken Siong
- Tracking
- Paul Thompson (L), Dale Gislason and Ben Scicluna
- Awaiting feedback from IAASB

#### Auditor’s Report on Special Purpose Audit Engagements (revised ISA 800)
- Alta Prinsloo
- Tracking
- Jens Poll (L), Paul Thompson, Ashok Haldia and Ali Cherif
- Now an ED (subject to IAASB approval of March 7-11); awaiting feedback from IAASB

#### Group Audits (revised ISA 600 and new IAPS)
- Alta Prinsloo
- Tracking
- Paul Chan (L), Susan Jones, Riccardo Bauer, Ashok Haldia, Ali Cherif, Hechmi Abdelwahed and Cedric Gelard
- Now an ED (subject to IAASB approval of March 7-11); awaiting feedback from IAASB

#### Modifications to the Auditor’s Report (new ISA 701)
- Jane Mancino
- Tracking
- Dale Gislason (L), Paul Chan and Hechmi Abdelwahed
- Now an ED (subject to IAASB approval of March 7-11); awaiting feedback from IAASB

#### Representations (revised ISA 580)
- Jan Tyl
- Tracking
- Ashok Haldia (L), Dale Gislason, Jens Poll and Susan Jones
- Awaiting feedback from IAASB

#### Review of Interim Financial Information
- Jane Mancino

---

**Prepared by:** Paul Thompson (February 2005)
<table>
<thead>
<tr>
<th>Title</th>
<th>Status</th>
<th>Feb-03</th>
<th>April-04</th>
<th>June-04</th>
<th>Sept-04</th>
<th>Dec-05</th>
<th>Mar-05</th>
<th>June-05</th>
<th>Sept-05</th>
</tr>
</thead>
<tbody>
<tr>
<td>TBC</td>
<td>TBC</td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
</tr>
<tr>
<td>Awaiting issues paper from IAASB</td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
</tr>
<tr>
<td><strong>Due Process</strong> (Preface amendment)</td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td>Full Review</td>
<td>Issue Final</td>
<td></td>
</tr>
<tr>
<td><strong>IAASB 2005-2006 Action Plan</strong></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td>Approval</td>
<td></td>
<td></td>
</tr>
<tr>
<td>Using the Work of an Expert</td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td>Issue Paper</td>
<td>First Read</td>
<td>Issue ED</td>
</tr>
<tr>
<td>Michael Nugent</td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
</tr>
<tr>
<td>TBC</td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
</tr>
<tr>
<td>TBC</td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
</tr>
<tr>
<td>Awaiting issues paper from IAASB</td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
</tr>
<tr>
<td><strong>Comfort Letters</strong></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
</tr>
</tbody>
</table>